
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 11/08/2013

to 04/11/2014

Rpt-ID: RCPESPRJ

Contract ID: B14664-13-000-0

Estimate Summary By Project

Estimate Number: 0001

04/22/2014

Contract Location: Time Allowed:

US 319/SR 31 BEGINNING NORTH OF EAST DUBLIN AND EXTENDING NO

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

09/20/2013

10/04/2013

11/01/2013

11/08/2013

02/24/2014

00/00/0000

00/00/0000

509 Days

03/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 02   

Elapsed Calender Days:

Percent Time: 30.45

155 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,970,838.94

$2,706,896.42

$2,846,283.65

4.19%

Counties:

Laurens

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

232000-      $2,970,838.94 $2,706,896.42 $2,846,283.65 4.19% $124,555.29

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 11/08/2013

to 04/11/2014

Rpt-ID: RCPESPRJ

Contract ID: B14664-13-000-0

Estimate Summary By Project

Estimate Number: 0001

04/22/2014

Project Number: 232000-      US 319/SR 31 - WIDENING & RESF

 

STP00-0045-01(025)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $99,644.23 $0.00 $99,644.23

Non-Participating $24,911.06 $0.00 $24,911.06

Total Earnings $124,555.29 $0.00 $124,555.29

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $124,555.29 $0.00 $124,555.29

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $124,555.29 $0.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $124,555.29

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 11/08/2013

to 04/11/2014

Rpt-ID: RCPESPRJ

Contract ID: B14664-13-000-0

Estimate Summary By Project

Estimate Number: 0001

04/22/2014

Project Number 232000-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .000

 96000.000 .250

STP00-0045-01(025)

 

.250 $24,000.00 $24,000.00

0010 210-0100     GRADING COMPLETE - LS  1.000 .000

 619923.360 .100

STP00-0045-01(025)

 

.100 $61,992.34 $61,992.34

0140 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,711.000 .000

 1.350 1,991.000

 

 

1,991.000 $2,687.85 $2,687.85

Category Amount: $88,680.19 $88,680.19

Category Number: 0040 TEMPORARY EROSION CONTROL

0220 171-0030     TEMPORARY SILT FENCE, TYPE C LF  7,453.000 .000

 3.300 5,781.000

 

 

5,781.000 $19,077.30 $19,077.30

0255 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 .000

 500.000 3.000

 

 

3.000 $1,500.00 $1,500.00

0260 167-1500     WATER QUALITY INSPECTIONS MO  16.000 .000

 275.000 1.000

 

 

1.000 $275.00 $275.00

0275 163-0232     TEMPORARY GRASSING AC  25.000 .000

 700.000 12.809

 

 

12.809 $8,966.30 $8,966.30

0280 700-8000     FERTILIZER MIXED GRADE TN  5.000 .000

 485.000 2.500

 

 

2.500 $1,212.50 $1,212.50



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 11/08/2013

to 04/11/2014

Rpt-ID: RCPESPRJ

Contract ID: B14664-13-000-0

Estimate Summary By Project

Estimate Number: 0001

04/22/2014

Project Number 232000-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0285 163-0240     MULCH TN  74.000 .000

 200.000 24.220

 

 

24.220 $4,844.00 $4,844.00

Category Amount: $35,875.10 $35,875.10

Project Total Amount: $124,555.29 $124,555.29


